A

S United States Department of the Interior

Bureau of Land Management
Richfield Field Office

150 East 900 North
Richfield, Utah 84701

http://www.ut.blm.gov

IN REPLY REFER TO:
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—LJ (U-050)
™ UTU-71500
| Z1} J
ISION OF October 3, 2001
D MINING

Mr. Richard Hope, Manufacturing Manager
Georgia-Pacific Corporation

200 South State Street

Sigurd, Utah 84657

RE: Meeting With Respect to Reclamation and Bonding Requirements

Dear Mr. Hope:

As you are aware, Georgia-Pacific Corporation (Georgia-Pacific); the Division of Oil, Gas, and Mining
(DOGM); and the Bureau of Land Management (BLM) met on September 6, 2001, to discuss
reclamation of federal lands that have been disturbed under Georgia-Pacific’s Plan of Operations. Mr.
Russell Harm, Georgia-Pacific, and Jerry Dastrup, a local contractor, were very helpful in discussing the
specifics of reclamation during that on-site meeting. At this time, Georgia-Pacific has stated their intent
to reclaim mining-related disturbances, subject the federal surface management regulations under 43
CFR 3809, as well as the state regulations. The case file for the BLM record is UTU-71500, and
Georgia-Pacific is the operator under the approved Plan of Operations, as well as the mining claimant.

During the field review, unrelcaimed, mining-related disturbances on federal land were inspected at the
Western (South) quarry and the Kings Meadow quarries, as well as the reject, wallboard dump. The
surface disturbance at the two quarry areas included highwalls, mining benches, dumps, and access roads.
Based on the field review, Georgia-Pacific, DOGM, and BLM reached a consensus and a verbal
agreement as to the reclamation work that would be completed by Georgia-Pacific or a contractor as
hired by the operator at these areas.

The main haul road from the South and Kings Meadow quarries to Georgia-Pacific’s mill was inspected
and discussed. The southern portion from the new county landfill road to the old county road is a new
access road that is less than 4 mile in length and was constructed by Georgia-Pacific. As the operator,
your company is responsible for reclaiming that portion of the road. The northern portion from the old
county road to the mill is approximately 4 miles in length and in part crosses private land. Georgia-
Pacific has maintained the northern portion for hauling, and reclamation requirements were not
determined during the field inspection. An agreement was made to check the case file and other records
to ascertain the status of this road under the Plan of Operations.



Georgia-Pacific agreed to provide a cost estimate and a schedule for the reclamation work. During the
meeting, the details that would be needed in the cost estimate were discussed with Georgia-Pacific. In
order to simplify and be consistent with DOGM’s method of estimating bonds, the spreadsheet for a
Reclamation Surety Estimate is enclosed with this letter. You do not have to use this form and some of
the data included in the form may not apply to Georgia-Pacific’s operations and reclamation proposal,
however, our recommendation is to follow the format to the extent possible. If you would like an
electronic copy, please contact Michael Jackson at (435) 896-1522 or Doug Jensen at (801) 538-5382.

As has been discussed previously, new federal regulations (43 CFR 3809) became effective on January
20, 2001. Under 3809.505, you must post a financial guarantee in accordance with these new
regulations. Under 3809.554, the reclamation cost must be estimated as if BLM were to hire a third-party
contractor to perform the reclamation work, if the operator vacated the project area. BLM must be
assured that cost includes mobilization, use, and demobilization of off-site equipment; contractor profits;
federally-mandated labor rates (Davis-Bacon wages) for workers; and the contractor’s insurance and
bond. The regulations require that the estimate include BLM’s cost to administer the reclamation
contract.

We recognize that developing this reclamation estimate and schedule will involve time of your staff as
well as a contractor. However, if some of the re-contouring work is completed, then the bond estimate
may be lowered, depending on the amount of work completed.

As a final note, the Gabus claim group (unpatented, mining claims on federal land) and the Crescent
claim group (patented) were not inspected on September 6™. During the field review, the consensus was
that reclamation at the Western quarry and the Kings Meadow quarries would probably entail more work
than would be completed this fall. To our knowledge, no disturbances have been created at the Gabus
group, and BLM will confirm that through an inspection, prior to final release of Georgia-Pacific from
reclamation liabilities. Reclamation of the Crescent group is regulated by DOGM only.

If you would like a copy of the current federal regulations, those are available through the BLM home
page or contact Michael Jackson (435) 896-1522. If you have any questions, please also contact him.

Again, thank you for your time and your cooperation in the management of public lands.
Sincerely,

%;L Dave Henderson
Associate Field Manager

Enclosure: Reclamation Surety Estimate Form (3 p.)

cc: Russell Harms, Environmental Engineer, Georgia-Pacific Corporation, P. O. Box 337350, North
Las Vegas, NV 89033-0040

Lynn Kunzler, Division of Oil, Gas and Mining, State of Utah, Box 145801, Salt Lake City, Utah
84114-5801



(13)|Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,
(14)|Means 2000 02320-200-2030: , hauling d or borrow i

(00)| DOGM general estimate - muiching

(00)| DOGM general estimate - fertilizing

(00)| DOGM general estimate - manure $16/on deliv
(00)| DOGM general estimate - broadcast seeding
(00)| DOGM general estimate - drill seeding

(00)| DOGM general estimate - hydroseeding

(00)| DOGM general
(00)| DOGM general -
(15)| Means 2000, 01300-700-0180, project manager, minimum $1,930/wk

d, $14
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T 1 |RECLAMATION SURETY ESTIMATE (o:/databonding/mine-bnd.wh2)
2 |Operator Name Mrevision 00200
3 |Mine Name Hloname M 2 page “sstimaie D10°
« |DOGM file number County
s |Prepared by Utah State Division of Oil, Gas & Mining
¢ |-This estimate uses a D10 size dozer for most earthwork
7 |Print block named "d10est" for the estimate page & "d10notes"” for the notes page
L]
9’
10
"
2
13
“
15
1%
17 |Note: actual unit costs may vary according to site conditions last unit cost update 2-Aug-2000
18 |-Amount of disturbed area which will receive reclamation treatments = 0.0 acres
19 |-Estimated total disturbed area for this mine = 0.0 acres
2 Activity Quantity Units nit $ Note
21 |Safety gates, signs, etc. (mtis & installation) 0 sum 200 0| (1) |DOGM lump sum assumed
22
23 |D of buil & 0 CF 0.24 0| (2) |Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bldg. types, avg., excluding dump fe
24 |Debris & equipment removal - trucking 0 trips 50 0| (3) |Means 2000, 02225-730-5100, bidg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed
25 |Debris & equipment removal - dump fees ocCy 55 0| (4) |Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bldg construction mtls
2¢ |Debris & equipment removal - loading trucks w/FE loader 0 hours 166 0| (5) |Rental Rate Blue Book 3Q/00, Cat 9888, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading
2r |Demolition & debris removal - general labor 0 hours 15 0| (6) |DOGM assumed wage for unskilled general labor
28 |Regrading facilities areas 0.0 acre 334 0| (7) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 50 ft push, 1 ft depth
2
% |Regrading waste dump slopes 0Cy 0.34 0| (8) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 100 ft push
31 |Ripping waste dump tops 0.0 acre 317 0| (9) [Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
32
a3 |Ripping stockpile & compacted areas 0.0 acre 317 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, muiti shank rippers, speed 1.0 mph
L
s |Ripping pit floors 0.0 acre 317 0| (9) [Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
s |Ripping pit access roads 0.0 acre 317 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
s7 |Creating safety berms or barriers around highwalls OLF 0.1 0| (10) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assurr
38
% |Ripping access roads - dozer 0.0 acre 317 0| (9) [Means 2000 & Biue Book 3Q/00: Cat D10N, U, muiti shank rippers, speed 1.0 mph
« |Regrading access roads - dozer 0.0 acre 434 0| (7) |Means 2000 & Rental Rate Blue Book 3Q/00: Cat D10ON, U, mtl 2550 Ib/CY, 75 ft push, 1 ft depth
41 |Sidecast mtl replacement on steep roads- trackhoe O LF 1.09 0| (11) |Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
a2 i ion or i OLF 0.11 0| (10) [Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assum
43
w4 |Topsoil replacement - dozer ocy 0.34 0| (12) [Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 I/CY, 100 ft push
4s | Topsoil replacement - scraper oCy 1.15 0| (13) |Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul  one-way, grade +/- 4%,
45 |Topsoil replacement - truck & FE loader ocy 2.60 0| (14) |Means 2000 02320-200-2030: hauling d or borrow off highway hauler, 22 C
7
48 |Mulching (2 torvacre alfalfa) 0.0 acre 160 0| (00) |DOGM general estimate - muiching
4 |Fertilizing ( 100 Ib/acre diammonium phosphate) 0.0 acre 90 0| (00) | DOGM general estimate - fertilizing
so |Composted manure (10 ton/acre) 0.0 acre 300 0| (00) | DOGM general estimate - manure $16/1on $14 P g
51 |Broadcast seeding (~20 Ib/acre) 0.0 acre 170 0| (00) |DOGM general estimate - broadcast seeding
s2 |Drill seeding (~13 Itvacre) 0.0 acre 150 0| (00) |DOGM general estimate - drill seeding
s3 [Hydroseeding 0.0 acre 800 0| (00) | DOGM general estimate - hydroseeding
54
s site p & trash 0.0 acre 50 0| (00) |DOGM general - site cl p & trash
56
s7 |Equipment mobilization 0 equip 1000 0| (00) |DOGM general estil - i ilization
58
se |Reclamation Supervision 0 days 386 0| (15) |Means 2000, 01300-700-0180, project manager, minimum $1,930/wk
L) Subtotal 0
s1 |10% Contingency 0
2 Subtotal $0,
e3 |Escalate for 5 years at 3.13% per yr 0
™ Total $0
s Rounded surety amount in yr 2006-$
6 Average cost per disturbed acre = ERR
RECLAMATION SURETY ESTIMATE (0:/data/bonding/mine-bnd.wb2)
Operator Name last revision 0802000
Mine Name flename MO0O-000.WB2 page “estimate D10°
DOGM file number County
Prepared by Utah State Division of Oil, Gas & Mining
last unit cost update 2-Aug-2000
Note
(1) | DOGM lump sum assumed
(2) |Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bldg. types, avg., excluding dump fees
(3) | Means 2000, 02225-730-5100, bidg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed 100 miles round trip
(4) |Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bidg construction mtls
(5) | Rental Rate Blue Book 3Q/00, Cat 988B, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading trucks only$40.87
(6) | DOGM assumed wage for unskilled general labor
(7) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, mtl 2550 I/CY, 50 ft push, 1 ft depth
(8) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, mtl 2550 Ib/CY, 100 ft push
(9) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
(9) [Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
(9) [Means 2000 & Blue Book 3Q/00: Cat D10ON, U, multi shank rippers, speed 1.0 mph
(9) |Means 2000 & Blue Book 3QY00: Cat D10N, U, multi shank rippers, speed 1.0 mph
(10)[Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed
(9) |Means 2000 & Blue Book 3Q/00: Cat D10N, U, multi shank rippers, speed 1.0 mph
(7) |Means 2000 & Rental Rate Blue Book 3Q/00: Cat D10N, U, mtl 2550 It/CY, 75 ft push, 1 ft depth
(11)| Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
(10)|Means 2000 & Blue Book 3Q/00: Cat D10N, U, mtl 2550 It/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed
(12)|Means 2000 & Blue Book 3Q/00: Cat D10N, U, mti 2550 Ib/CY, 100 ft push

off highway hauler, 22 CY, 1 mile round trip, no loading included



i* [SECLAMATION SURETY ESTIMATE

2 |Mine Operator ssion 080200

s |mirie name Hloname M. ' page estimaie D8*

+ |DOGM file number County

s |Prepared by Utah State Division of Oil, Gas & Mining

s |-This estimate uses a D8 size dozer for most earthwork

7 |Print block named “d8est" for the estimate page & "d8notes" for the notes page

L]

°

10

" -

12

13

14

15

16

17 |Note: actual unit costs may vary according to site conditions __/ast unit cost update 2-Aug-2000|

18 [-Amount of disturbed area which will receive reclamation treatments = 0.0 acres

19 |-Estimated total disturbed area for this mine = 0.0 acres

20 Activity Quantity Units $/unit $ Note

21 |Safety gates, signs, etc. (mtls & installation) 0 sum 200 0| (1) |DOGM lump sum assumed

22

23 |Demolition of buildings & facilities 0CF 024 0| (2) |Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bldg. types, avg., excluding dump fees
24 |Debris & equipment removal - trucking 0 trips 50 0| (3) |Means 2000, 02225-730-5100, bidg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed 100 m
25 |Debris & equipment removal - dump fees 0 ton 55 0| (4) |Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bldg construction mtls
26 |Debris & equipment removal - loading trucks w/FE loader 0 hours 166 0| (5) |Rental Rate Blue Book 3Q/00, Cat 988B, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading trucks
27 |Demolition & debris removal - general labor 0 hours 15 0| (6) |DOGM assumed wage for unskilled general labor

2 |Regrading facilities areas (1 ft depth) 0.0 acre 502 0| (7) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 Ib/CY, 50 ft push, 1 ft depth

29

% |Regrading waste dump slopes 0 CY 0.50 0| (8) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mtl 2550 I/CY, 100 ft push

31 |Ripping waste dump tops 0.0 acre 234 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

2

s |Ripping stockpile & compacted areas 0.0 acre 234 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

34

3s |Ripping pit floors 0.0 acre 234 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

s |Ripping pit access roads 0.0 acre 234 0| (9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

a7 |Creating safety berms or barriers around highwalls O LF 0.16 0| (10) [Means 2000 & Blue Book 3Q/00: Cat D8N, U, mtl 2550 Ib/CY, 50 ft push, used avg vol 0.5CY/LF-berm
E

3 |Ripping access roads - dozer 0.0 acre 234 0| (9) [Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

4 |Regrading access roads - dozer 0.0 acre 502 0| (7) [Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 I/CY, 50 ft push, 1 ft depth

&1 |Sidecast mtl replacement on steep roads- trackhoe O LF 1.09 0| (11) | Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
a2 0 ion or on O LF 0.16 0| (10) [Means 2000 & Biue Book 3Q/00: Cat D8N, U, mtl 2550 I/CY, 50 ft push, used avg vol 0.5CY/LF-berm
4

« | Topsoil replacement - dozer 0cCYy 0.50 0| (12) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 I/CY, 100 ft push

4s |Topsoil replacement - scraper ocCYy 1.15 0| (13) |Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,
4 |Topsoil replacement - truck & FE loader 0cCy 2.60 0| (14) |Means 2000 02320-200-2030: hauling d or borrow ial, off highway hauler, 22 CY, 1 m.
47

4 |Muiching (2 torvacre alfalfa) 0.0 acre 160 0| (00) | DOGM general estimate - mulching

4 |Fertilizing ( 100 Ib/acre diammonium phosphate) 0.0 acre 90 0| (00) |DOGM general estimate - fertilizing

so |Composted manure (10 torvacre) 0.0 acre 300 0| (00) | DOGM general estimate - manure $16/on deli $14 p ing

s1 |Broadcast seeding (~20 Ibvacre) 0.0 acre 170 0| (00) |DOGM general estimate - broadcast seeding

s2 |Drill seeding (~13 Ib/acre) 0.0 acre 150 0| (00) | DOGM general estimate - drill seeding

ss |Hydroseeding 0.0 acre 800 0| (00) | DOGM general estimate - hydroseeding

54

55 site cl p & trash 0.0 acre 50 0| (00) |DOGM general estit - site cleanup & trash

56

s7 |Equipment mobilization 0 equip 1000 0| (00) |DOGM general estit $

58

ss |Reclamation Supervision 0 days 386 0| (15) [Means 2000, 01300-700-0180, project manager, minimum $1,930/wk

0 Subtotal 0|

st |10% Contingency 0

62 Subtotal $0

Escalate for 5 years at 3.13% per yr 0|

[ Total $0

s Rounded surety amount in yr 2006-5 ﬁé‘

68 Average cost per disturbed acre = ERR

NOTE - ADJUSTMENTS TO UNIT COSTS IN ITALICS ON THIS PAGE WILL RIPPLE THROUGH TO THE OTHER 2 PAGES
RECLAMATION SURETY ESTIMATE

Mine Operator ; last revision 0802100
mine name flename MOOO-O00WE2  page “estimate D8*
DOGM file number County

Prepared by Utah State Division of Oil, Gas & Minin
last unit cost update m

(1) |DOGM lump sum assumed

(2) |Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bidg. types, avg., excluding dump fees

(3) |Means 2000, 02225-730-5100, bldg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed 100 miles round trip
(4) |Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bidg construction mtls

(5) |Rental Rate Blue Book 3Q/00, Cat 988B, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading trucks only$40.87
(6) |DOGM assumed wage for unskilled general labor

(7) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 Ib/CY, 50 ft push, 1 ft depth

(8) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 Ib/CY, 100 ft push
(9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

(9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

(9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph
(9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph
(10) [Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 Ib/CY, 50 ft push, used avg vol 0.5CY/LF-berm

(9) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, multi shank rippers, speed 1.0 mph

(7) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mtl 2550 Ib/CY, 50 ft push, 1 ft depth

(11) |Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
(10) [Means 2000 & Blue Book 3Q/00: Cat D8N, U, mti 2550 Ib/CY, 50 ft push, used avg vol 0.5CY/LF-berm

(12) |Means 2000 & Blue Book 3Q/00: Cat D8N, U, mtl 2550 Ib/CY, 100 ft push
(13) |Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,
(14) [Means 2000 02320-200-2030: earthwork, hauling excavated or borrow material, off highway hauler, 22 CY, 1 mile round trip, no loading included

(00) | DOGM general estimate - mulching

(00) | DOGM general estimate - fertilizing

(00) | DOGM general estimate - manure $16/on delis , $14
(00) | DOGM general estimate - broadcast seeding

(00) | DOGM general estimate - drill seeding

(00) | DOGM general estimate - hydroseeding

(00) | DOGM general - site cl p & trash

'(00) | DOGM general estimate - equipment mobilization
(15) |Means 2000, 01300-700-0180, project manager, minimum $1,930/wk




RECLAMATION SURETY ESTIMATE

DOGM lump sum assumed

Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bidg. types, avg., excluding dump fees
Means 2000, 02225-730-5100, bidg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed 10t
Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bidg construction mitls
Rental Rate Blue Book 3Q/00, Cat 988B, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading tru
DOGM assumed wage for unskilled general labor

Means 2000 & Blue Book 3Q/00: Cat DN, U, mtl 2550 Ib/CY, 50 ft push, 1 ft depth

Means 2000 & Blue Book 3Q/00: Cat DSN, U, mtl 2550 Ib/CY, 100 ft push
Means 2000 & Blue Book 3Q/00: Cat D9N, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat D9N, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat DSN, U, multi shank rippers, speed 1.0 mph
Means 2000 & Blue Book 3Q/00: Cat DN, U, multi shank rippers, speed 1.0 mph
Means 2000 & Blue Book 3Q/00: Cat D9N, U, mtl 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed

Means 2000 & Blue Book 3Q/00: Cat D9N, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat D9N, U, mtl 2550 Ib/CY, 50 ft push, 1 ft depth

Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
Means 2000 & Blue Book 3Q/00: Cat DN, U, mtl 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed

Means 2000 & Blue Book 3Q/00: Cat DSN, U, mtl 2550 Ib/CY, 100 ft push
Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,
Means 2000 02320-200-2030: , hauling ted or borrow off highway hauler, 22 CY,

DOGM general estimate - muiching

DOGM general estimate - fertilizing

DOGM general estimate - manure $16/on deli
DOGM general estimate - broadcast seeding
DOGM general estimate - drill seeding
DOGM general estimate - hydroseeding

, $14

DOGM general - site cll

ip & trash /

DOGM general estir -
Means 2000, 01300-700-0180, project manager, minimum $1,930/wk

1 (0:/databonding/mine-bnd. wb2)
2 |Operator Name revision w0200
s |Mihe Name — ez page “estimate D9*
+ |DOGM file number County
s |Prepared by Utah State Division of Oil, Gas & Mining
¢ |-This estimate uses a D9 size dozer for most earthwork
7 | Print block named "d9est" for the estimate page & "d9notes" for the notes page
L]
°
1°
"
12
13
"
15
1
17 |Note: actual unit costs may vary according to site conditions last unit cost update 2-Aug-2000
18 |-Amount of disturbed area which will receive reclamation treatments = 0.0 acres
19 |-Estimated total disturbed area for this mine = 0.0 acres
2 Activity Quantity Units  $/unit $ Note
21 |Safety gates, signs, etc. (mtis & installation) 0 sum 200 of (1)
2
23 |Demolition of buildings & facilities 0 CF 024 0| @
24 |Debris & equipment removal - trucking 0 trips 50 ol (3
25 |Debris & equipment removal - dump fees 0 ton 55 0| (4)
2 |Debris & equipment removal - loading trucks w/FE loader 0 hours 166 ol (5
27 |Demolition & debris removal - general labor 0 hours 15 o| (6)
28 |Regrading facilities areas 0.0 acre 364 ol (7)
29
20 |Regrading waste dump slopes 0cCYy 0.36 0| (8)
31 |Ripping waste dump tops 0.0 acre 271 of (9)
2
33 |Ripping stockpile & compacted areas 0.0 acre 2n 0| (9)
34
ss |Ripping pit floors 0.0 acre 271 0| (9
s |Ripping pit access roads 0.0 acre 271 0| (9
37 |Creating safety berms or barriers around highwalls OLF 0.12 0| (10)
38
» |Ripping access roads - dozer 0.0 acre 271 0| (9)
4 |Regrading access roads - dozer 0.0 acre 364 0| (7
41 |Sidecast mtl replacement on steep roads- trackhoe 0LF 1.09 0| (11)
42 |Surface drainage restoration or construction OLF 0.12 0| (10)
a“a
« |Topsoil replacement - dozer 0CY 0.36 0| (12)
4 |Topsoil replacement - scraper 0CYy 1.15 0| (13)
4s |Topsoil replacement - truck & FE loader 0CYy 2.60 0| (14)
a7
4 |Mulching (2 torvacre alfalfa) 0.0 acre 160 0| (00)
4 |Fertilizing ( 100 Ib/acre diammonium phosphate) 0.0 acre 90 0| (00)
s |Composted manure 0.0 acre 300 0| (00)
51 |Broadcast seeding (~20 Ib/acre) 0.0 acre 170 0| (00)
s2 |Drill seeding (~13 Ib/acre) 0.0 acre 150 0| (00)
ss |Hydroseeding 0.0 acre 800 0| (00)
54
ss |General site cleanup & trash removal 0.0 acre 50 0| (00)
56
s7 | Equipment mobilization 0 equip 1000 0| (00)
58
ss |Reclamation Supervision 0 days 386 o] (15)
) Subtotal 0
&1 [10% Contingency 0
62 Subtotal $0|
s3 |Escalate for 5 years at 3.13% per yr 0
o Total $0
6s Rounded surety amount in yr 2006-$ EI
[ Average cost per disturbed acre = ERR
RECLAMATION SURETY ESTIMATE (o/databonding/mine-bnd.wb2)
Operator Name tast revision 080200
Mine Name flename M00O-000. WE2 page “estimate D9
DOGM file number County
Prepared by Utah State Division of Oil, Gas & Mining
Note
(1) |DOGM lump sum assumed
(1) |DOGM lump sum assumed
(2) |Means Heavy Construction Cost Data 2000, 02220-100-0100, mix of bldg. types, avg., excluding dump fees
(3) |Means 2000, 02225-730-5100, bldg demo, rubbish handling, $0.50/CY permile for >8CY truck; assumed 100 miles round trip
(4) |Means 2000, 02225-740-0100, dump charges, typical urban city, tipping fees only, bldg construction mtls
(5) |Rental Rate Blue Book 3Q/00, Cat 988B, 7CY $85.64hr+$39.60/hr, & Means 2000, Crew B-10U, loading trucks only$40.87
(6) | DOGM assumed wage for unskilled general labor

(7) |Means 2000 & Blue Book 3Q/00: Cat D9N, U, mtl 2550 Ib/CY, 50 ft push, 1 ft depth

(8)
(9)

9)

(9)
(9)
(10)

9)

7)

(11)
(10)

(12)
(13)
(14)
(00)
(00)
(00)
(00)
(00)
(00)
(00)

(15)

Means 2000 & Blue Book 3Q/00: Cat DN, U, mti 2550 Ib/CY, 100 ft push
Means 2000 & Blue Book 3Q/00: Cat D9N, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat D9N, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat DN, U, multi shank rippers, speed 1.0 mph
Means 2000 & Blue Book 3Q/00: Cat DN, U, multi shank rippers, speed 1.0 mph
Means 2000 & Blue Book 3Q/00: Cat D9N, U, mtl 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed

Means 2000 & Blue Book 3Q/00: Cat DN, U, multi shank rippers, speed 1.0 mph

Means 2000 & Blue Book 3Q/00: Cat D9SN, U, mtl 2550 Ib/CY, 50 ft push, 1 ft depth

Contractor's actual costs, 1991 at E/053/012 escalated to 2000-$, Cat 225 Excavator, 20 ft wide road
Means 2000 & Blue Book 3Q/00: Cat D9SN, U, mtl 2550 Ib/CY, 50 ft push, avg vol 0.5CY/LF-berm assumed

Means 2000 & Blue Book 3Q/00: Cat D9N, U, mtl 2550 Ib/CY, 100 ft push
Means 2000 & Blue Book 3Q/00: Cat 627F P-P, mtl 2550 Ib/CY, 2,000 ft haul one-way, grade +/- 4%,
Means 2000 02320-200-2030: , hauling d or borrow i

DOGM general estimate - mulching

DOGM general estimate - fertilizing

DOGM general estimate - manure $16/on deli
DOGM general estimate - broadcast seeding
DOGM general estimate - drill seeding
DOGM general estimate - hydroseeding

DOGM general ip & trash
DOGM general -

, $14

- Site Cl

Means 2000, 01300-700-0180, project manager, minimum §1,930/wk

off highway hauler, 22 CY, 1 mile round trip, no loading included



